

# Lanai Tower Spa Renovation - Project Schedule

Prepared by: Chris Allen, GM | Date: January 22, 2026

| Milestone                    | Start        | End          | Owner           |
|------------------------------|--------------|--------------|-----------------|
| DPP permit submission        | Jan 23, 2026 | Jan 23, 2026 | Leilani Kahale  |
| Permit review (est. 6-8 wks) | Jan 26, 2026 | Feb 28, 2026 | DPP             |
| Contractor bid finalization  | Feb 02, 2026 | Feb 13, 2026 | Allen / Sato    |
| Contractor mobilization      | Oct 01, 2026 | Oct 07, 2026 | Nakamura Const. |
| Demolition - existing spa    | Oct 08, 2026 | Oct 22, 2026 | Nakamura Const. |
| MEP rough-in                 | Oct 23, 2026 | Nov 14, 2026 | Sub-contractors |
| Finishes and FF&E install    | Nov 17, 2026 | Dec 12, 2026 | Nakamura Const. |
| Final inspection and punch   | Dec 15, 2026 | Dec 22, 2026 | Allen / Sato    |
| Grand re-opening             | Jan 05, 2027 | Jan 05, 2027 | Marketing       |